

## WP8 Quality assurance control of project activities

Quality assurance (QA) control of project activities will be led by Sofija Pekić Quarrie, P5. This WP will start by the Creation of the body for project quality control. This will be done during the kick-off meeting in Belgrade with the participation of all partners. The body for project quality control will monitor project activities and manage QA together with WP leader, Prof Pekić Quarrie, a member of the Serbian Accreditation Commission. They will assist the project coordinator in QA. Next activity, Development of questionnaires for training courses evaluation is foreseen in 3 occasions during project lifetime: in months 5-6, 14-15, and 17-18. Questionnaires will be developed by 2 experts from EF and one from BSN. Analysis of feedback questionnaires will be done by the same experts from P8 and P9. QA of vocational courses will be done by peer reviewing of courses by EU partners in M 20 – 22. Activity 8.5 Questionnaires for vocational courses evaluation will be developed by experts from BSN. Finally in this QPLN WP Analysis of course feedback questionnaires from pilot implementation of vocational courses will be done by BSN experts and will follow courses of both type implementations from months 26 to 35.